## ACME CORP — PHASE 2 STEERING COMMITTEE — FOLLOW-UP REVIEW

15 September 2026, 09:30–10:45. Video call.

Attendees: You (Delivery Manager), Priya Sharma (Acme CIO), Daniel Weber (Acme PMO), Meera Iyer (Solutions Architect), Anil Kapoor (DR/Infra Lead).

### OPENING AND STATUS UPDATE

You opened the call by summarising progress since the last steering committee on 1 September. Development for the Phase 2 reporting module is code-complete. Integration testing against the Acme data warehouse is eighty percent through its planned cases, with eleven of fourteen test suites green. Priya asked whether the remaining three suites were on the critical path; Meera confirmed they cover edge cases in currency conversion and are not blocking, but should close out before UAT begins.

### GO-LIVE DATE

Daniel raised concern that the original go-live date of 1 October left no buffer for user acceptance testing given the outstanding test suites. After discussion, the group decided to move the go-live date from 1 October to 15 October 2026, to give UAT a full two weeks rather than four days. Priya approved the change and asked that the revised plan be circulated to the wider steering group by end of week.

### DR FAILOVER TEST RESULTS

Anil presented the results of the disaster-recovery failover test run on 10 September. The failover completed with a twelve-minute recovery time objective, comfortably within the fifteen-minute SLA agreed in the contract. One issue surfaced: the read replica in the secondary region took an extra ninety seconds to accept writes after failover, which Anil will investigate with the database team. He does not expect this to affect the RTO commitment but wants it resolved before the production cutover in October.

### PROCUREMENT AND CHANGE REQUESTS

Priya asked Daniel directly to chase procurement sign-off for change request CR-118, which has been sitting with Acme's procurement team for eleven days. Daniel committed to escalating internally and getting sign-off by this Friday, 18 September. Separately, the vendor support rota for the new monitoring tool still needs to be confirmed; You agreed to chase the vendor this week since the current rota expires at the end of the month.

### RISK REGISTER REVIEW

Meera walked through the top three open risks. The highest-rated risk remains the dependency on Acme's legacy billing system's undocumented batch job, which the team has now reverse-engineered but not yet fully tested against. The second risk, key-person dependency on the one engineer who understands the currency-conversion logic, was downgraded after a second engineer completed a knowledge-transfer session last week. The third risk, Acme's slow environment-provisioning process, is unchanged and continues to add roughly three days to every environment refresh; Priya offered to raise this with Acme's infrastructure team directly.

### BUDGET

Daniel confirmed the Phase 2 budget remains on track, with roughly eighteen percent of the contingency reserve used against a plan of twenty-five percent at this stage of the programme. No budget action was needed this cycle.

### ACTION ITEMS DISCUSSED

The group confirmed the following actions verbally, to be tracked formally afterward: Daniel to secure procurement sign-off for CR-118 by Friday 18 September. Anil to investigate the read-replica write delay and

report back before the October cutover. You to confirm the vendor support rota for the monitoring tool this week. Meera to close out the three remaining currency-conversion test suites before UAT starts on 1 October.

## PRIOR ACTION ITEM STATUS

Before closing, Daniel reviewed the status of action items from the 1 September meeting. The updated integration test plan was circulated on schedule. The vendor contract amendment for extended support hours was signed on 8 September. The one item still outstanding is the security review of the new reporting module's export feature, which InfoSec has not yet scheduled; Priya said she would chase InfoSec's manager directly since this review is now a dependency for the 15 October go-live.

## QUESTIONS AND OPEN DISCUSSION

Meera asked whether the revised 15 October date affected the planned hypercare period after go-live. You confirmed hypercare would still run for three weeks post-launch, simply shifted two weeks later, and that the support team's on-call schedule would be adjusted to match. Anil asked whether the DR test would be repeated after the read-replica issue is fixed; the group agreed a second, smaller-scope failover test would run in the first week of October to confirm the fix, rather than waiting until after go-live. Daniel asked whether the delayed go-live had any contractual penalty implications; Priya confirmed there is no penalty clause tied to the 1 October date specifically, only to the overall Phase 2 completion date in December, which the two-week shift does not put at risk.

## COMMUNICATION PLAN

The group agreed that the revised go-live date needed to be communicated to the wider Acme business stakeholders, not just the steering committee. Daniel will draft a short stakeholder notice explaining the two-week shift and the reason for it, and will circulate it for review before sending. Priya asked that the notice make clear this is a quality-driven decision to protect UAT time, not a sign of the programme being behind schedule.

## CLOSING AND NEXT STEPS

Priya thanked the team for the update and asked to reconvene once the revised go-live plan and the outstanding procurement item had moved. The group agreed to meet again next Thursday, 24 September, at 3pm, to review the revised numbers, confirm the CR-118 sign-off, and get formal confirmation of the new 15 October go-live date. Daniel will send the calendar invite. The call closed at 10:45.